



project overview
new build

hastings designer kitchens

We understand that any interior project can seem daunting if you've never done one before.



Whether it's a renovation or a new build, we have extensive experience managing and facilitating projects.

Since 2008 we've been perfecting the way we design and build kitchens, resulting in a seamless and worry-free experience to reach your dream outcome.

Our showroom offers a comprehensive selection of surfaces, hardware and accessories from our favourite brands, all in the one convenient place.

An overview of the process for a New Build project:

Estimated timeline: 3 to 6 months*

1 Initial Design Briefing

A consultation on-site at Hastings Designer Kitchens to view your plans, discuss requirements, and communicate your vision and aesthetic style. Our showroom has a comprehensive range of samples and displays to assist in product and material selections. Please ensure you bring a copy of your project plans including measurements to the briefing.

2 Design Development & Quotation

Using the details and specifications gathered at the Initial Design Briefing, your Design Consultant drafts plans, suggests selections, and provides a quotation. This may take 2 to 3 weeks depending on the scope of your project.

3 Design Consultation

We ask that you attend a Design Consultation appointment in our showroom to discuss the plans, quotation and to view samples and selections. This is the best time to clarify your ideas, ask questions and discuss any changes.

4 Design Review

If any refinements are discussed during the Design Consultation, our designers will make any amendments to the plans and quotation. Final drawings are prepared ready for sign-off.

5 Sign-off

This is the time to carefully review the design, check details and sign-off on your plans, quote and final selections. A 10% deposit is required at sign-off.

Please note that customer copies of plans and drawings are not given out until the deposit has been paid.

6 Check Measure

A check measure is undertaken at your property to ensure all measurements are accurate before cabinetry is custom built. A progress payment is required.

7 Production

The project is placed into production. Accessories and hardware are ordered. Cabinetry is built in our workshop. A progress payment is required.

8 Site Preparation

The site is prepared for installation, including any plumbing and electrical work that is required.

9 Install

Cabinetry is installed. Final plumbing occurs (connection of sinks / dishwasher etc). Final electrical occurs (connection of appliances). Please note that Stone benchtops/Solid Surfaces require an additional 2-4 weeks production time after cabinetry is installed. Splashbacks are installed after the benchtop installation. Any Plaster/cornice repairs are completed. Final payment is required.

*Depending on your Builders timeline

Please note that we reserve the right to charge additional design fees at our discretion if the original scope changes or if excessive changes are requested. Additionally, we reserve the right to charge a Variation Fee if changes are requested after the Project Plans and Quotation have been signed-off by the customer.

hastings design crafting quality kitchens to enhance living.



46-48 Maude Street
Victor Harbor SA 5211
Ph 08 8552 5955
admin@hastingsdesign.com.au

BLD 265279
ABN 12 992 748 229

hastingsdesign.com.au